



GeneraPR
Mobilization Weekly Update
July 1, 2023

Employee Onboarding

- Continue onboarding and recruitment process to operations employees (**over 650 operations and management employees have joined Genera**)
- Home Office kick off meeting and onboarding of 55 PREPA administrative employees that joined Genera
- Continued communication with AAFAF, P3A and PREPA HR on recruitment process
- Completed personnel assessment on key operational positions
- Finalized labor costs, organization chart and head count estimates for service commencement

Operational Transition

- Executed management plants visits Island wide on service commencement day to support Operations employees
- Asset Protection–no incidences reported
- All Operations turns worked with no absences
- Executed Genera/Luma alignment meetings on commencement day
- Executed Hurricane Season preparedness meetings with Operations, Asset Protection, Procurement and Corporate Affairs teams
- Continued meetings with FEMA, PREPA, PR Emergency Management Agency on Hurricane Season preparedness plans
- Continued meetings with PR Police Department and Homeland Security on asset protection
- Training program evaluations continue across plant operations
- Continued meetings with LUMA finance teams as well as FOMB and PREB to discuss budget development
- Continue daily operations meetings on service commencement day, July 1st.
- Continue meetings with PREPA suppliers to ensure business continuity
- Met with key Operations Technology vendors and stakeholders to assess current-state architecture and continue separation planning
- Completed and confirmed physical infrastructure, network, and cybersecurity assessment detailed plans & schedule
- Continue assessments of spare parts list for conditions of the current inventory
- Continue plant visits to assess site conditions around environmentally recognized conditions as well as general health and safety matters

Corporate Affairs

- Met with Congressman Raul Grijalva and Staff Director Vic Edgerton to update on Genera business model and operational transition
- Meeting/Briefing with Rep. Joel Sanchez
- Attended Fema's Power Stabilization Task Force weekly meeting
- Launched Genera website and dashboard

Media/Corporate Communications/Key Clips

- Attended media inquiries on transition process with radio, television and printed media outlets
- Weekly alignment meetings with Luma comms teams
- Social media posts on plants tour
- Swain Gives Way To The Genera PR Contract
[View Source](#)
- Governor Pierluisi Is Confident That Genera PR Is Ready To Start On Saturday As Administrator
[View Source](#)
- Passing Of The Baton In The Generation Of Electrical Energy In Puerto Rico (El Vocero - Yaritza Rivera Clemente)
[View Source](#)
- The Transition To Genera PR As Operator Of PREPA's Generating Fleet Materializes (El Nuevo Dia - Manuel Guillama Capella)
[View Source](#)