



Employee Onboarding

- Continue onboarding and recruitment process to operations employees (**over 610 operations and management employees have joined Genera**)
- Continued communication with AAFAF, P3A and PREPA HR on recruitment process
- Completed personnel assessment on key operational positions
- Finalizing labor costs, organization chart and head count estimates for service commencement

Operational Transition

- Executed Hurricane Season preparedness meetings with Operations, Asset Protection, Procurement and Corporate Affairs teams
- Continued meetings with FEMA, PREPA, PR Emergency Management Agency on Hurricane Season preparedness plans
- Continued meetings with PR Police Department and Homeland Security on asset protection
- Training program evaluations continue across plant operations
- Continued meetings with PREPA & LUMA finance teams as well as FOMB and PREB to discuss budget development
- Continue daily operations meetings on service commencement day, July 1st.
- Met with PREPA suppliers to ensure business continuity
- Met with key Operations Technology vendors and stakeholders to assess current-state architecture and continue separation planning
- Completed and confirmed physical infrastructure, network, and cybersecurity assessment detailed plans & schedule
- Continue assessments of spare parts list for conditions of the current inventory
- Continue plant visits to assess site conditions around environmentally recognized conditions as well as general health and safety matters

Corporate Affairs

- Attended Fema's Power Stabilization Task Force weekly meeting
- Meeting/ with Secretary of DOE and executive staff
- Genera Home Office roadshow with DOE senior management
- Genera Home Office roadshow with P3A senior management
- Meeting & Briefing with Mayors of Guayanilla and Penuelas
- Genera Home Office roadshow and meeting with LUMA's senior management and new CEO
- Continued development of next phase of Genera website

[Media/Corporate Communications/Key Clips](#)

- Attended media inquiries on transition process with WKAQ 580, Telemundo and Teleonce
- Alignment meetings with comms teams of Luma & PREPA
- Genera PR Contract: Government And Fiscal Board Defend It Before Judge Swain (El Nuevo Dia - Manuel Guillama Capella)
[View Source](#) | [View Post Below](#)
- Puerto Rico Doubles Renewable Energy Call's Proposed Procurement (BN Americas - Staff)
[View Source](#) | [View Post Below](#)
- Genera PR Connects With Local Suppliers Ahead Of Transition (News Is My Business - Michelle Kantrow-Vázquez)
[View Source](#) | [View Post Below](#)