



**GeneraPR**  
**Mobilization Weekly Update**  
**June 16, 2023**

### **Employee Onboarding**

- Continue onboarding and recruitment process, presented benefits program to operations employees (**over 580 operations and management employees have joined Genera**)
- Continued communication with AAFAF, P3A and PREPA HR on recruitment process
- Completed personnel assessment on key operational positions
- Finalizing labor costs, organization chart and head count estimates for service commencement

### **Operational Transition**

- Executed Hurricane Season preparedness meetings with Operations, Asset Protection, Procurement and Corporate Affairs teams
- Continued meetings with FEMA, PREPA, PR Emergency Management Agency on Hurricane Season preparedness plans
- Continued meetings with PR Police Department and Homeland Security on asset protection
- Training program evaluations continue across plant operations
- Continued meetings with PREPA & LUMA finance teams as well as FOMB and PREB to discuss budget development
- Met with PREPA suppliers to ensure business continuity
- Met with key Operations Technology vendors and stakeholders to assess current-state architecture and continue separation planning
- Completed and confirmed physical infrastructure, network, and cybersecurity assessment detailed plans & schedule
- Continue assessments of spare parts list for conditions of the current inventory
- Continue plant visits to assess site conditions around environmentally recognized conditions as well as general health and safety matters

### **Corporate Affairs**

- Attended Fema's Power Stabilization Task Force weekly meeting
- Attended intergovernmental task force seminar on disaster preparedness coordination
- Attended Genera/Luma communications team alignment meeting
- Met with PR Federal Affairs Office Director
- Met with Vicepresident of PR Senate
- Office roadshow with Governor's Chief of Staff and update on transition process
- Organized supplier's meet & greet and Genera presentation of Procurement team
- Continued development of next phase of Genera website

## [Media/Corporate Communications/Key Clips](#)

- Mechanical Repairs And Repairs To The Emergency Transformer Of Unit 2 Of The Aguirre Power Plant Are Completed ( Metro PR - Staff )  
[View Source](#) | [View Post Below](#)
- PREPA's Corporate Reorganization Is Underway With A View To The Transfer Of Functions To Genera PR ( El Nuevo Dia - Manuel Guillama Capella )  
[View Source](#) | [View Post Below](#)
- They Ask To Speed Up The Installation Of Generators Promised By FEMA  
[View Source](#)
- Governor Asks FEMA To Bring 700 Megawatts  
[View Source](#)
- They Hold The First Event "Connect With Genera PR" ( Periodico El Sol De Puerto Rico - Staff )  
[View Source](#) | [View Post Below](#)